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Project Summary Report
Contractor's Name:

Contract Number:

Project Resources Inc.

DACA45-01-D-0001 Task Order 014

SDMS Document ID

2022502

Site Name & Location: VB I-70 Super-fund Site

Time Period: 6NOV03 12DEC03 Report # 021

Project Safety Report
Days Worked To Date:

Project Man-hours To Date:

135

30,307.25

Date of Last Accident:

Hours Worked w/o Accident:

240CT03

9,717.50

Comments/Issues: None.

Project QC/QA Report
Project Deficiencies:

Comments/Issues:

None.

None.
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Project Schedule Report

Task

Site Set-up
Remediation
Property Close-Out
Final Report

PROJECT

Scheduled
Start

21JUL03
12AUG03
15SEP03
02FEB04

21JUL03

Finished

11AUG03
24AUG03
20FEB04
20Feb04

20FEB04

DUR
Current

Start

21JUL03*
13AUG03*
16SEP03*

21JUL03*

Finished

12AUG03*
12DEC03
20FEB04

20FEB04

DUR
%

Complete

100
100
40
0

92
' Actual dates.

Conditions/Events which have/may result in delayed progress

None.

Current Project Activities

Completed excavation of final 8 properties scheduled for this fall.
Staging area was shut down for winter.
Rental equipment was cleaned and returned.
Crew mobilized out 12/12/03, with a planned re-mobilization of 2/03.
Site coordination team to remain on site to conduct property close-outs, access agreements, and final
measurements.
Obtained 3 completion agreements.
Daily air monitoring completed with PDR.
Weekly meeting with Victor Ketellapper, EPA RPM.
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Upcoming Project Activities
Mailed 12 Request for Access letters to begin scheduling properties for February remediation.
Reviewed work plan for next years activities, along with air-monitoring and soil sampling procedures.
Daily work orders and QC will cease on 12/12/03 and will resume when field crew re-mobilizes to site.

Project Quantities
Item

Completed Properties
Square Footage Excavated

Unit
Property

SF

Last Report
129

431,508

To Date
133

451,000*

Comment

*Approximate totals. Adjusted to reflect actual final square footage.

Project Photos

Additional Comments/Observations
Q None

Signed: Date:
12DEC03
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